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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: OMNIBUS PROGRAM & ENGINEERING SUPPORT SERVICES

CONTRACT: DAAE0799-D-S011 TASK ORDER 0020 MODIFICATION 16

PURPOSE: Additional scope of work incorporated into task order for new deliverables, add labor & material costs, and correct an

administration error on modification #14.

PRIOR CONTRACT AMOUNT:   $ 3,590,618.49

AMOUNT OF THIS ACTION:   $   194,748.39

REVISED CONTRACT AMOUNT: $ 3,785,366.88

1.  The subject task order was awarded 12 February 02 for support to the Program Manager, Force Projection Enabling Systems.

2.  The purpose of this modification 16 to task order 0020 is to do the following:

a.  Incorporate a revisions approval block on existing drawings as addressed by TACOM-PM128 and the configuration Data Manager(ICI) IAW

MIL-STD-100E.  As a result, an additional 40 level-of-effort hours(w/o fee) is added to the original effort which is funded on CLIN

1001BB to support this effort(See breakdown on CLIN 1001BB).

b.  Incorporate additional placards to the original placard package effort in order to capture original system configuration of

electrical distribution panels and associated circuit breakers. As a result, an additional 120 LOE hours (w/o fee) is funded on CLIN

1001BB to support this effort(See breakdown on CLIN 1001BB).

c.  Develop & incorporate a "Faired Lines Plan" into the SOW for the LT128 class vessel (See attached SOW).  As a result, an additional

760 LOE hours (w/fee)are funded on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BB).

d.  Include the LT128 air conditioning capacity engineering re-design & upgrade effort(Pilot house & Radio room)into the SOW.

Additionally, the original QDR #28 shall be revised to reflect the re-design effort.  As a result, an additional 240 LOE hours(w/fee)

are funded on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BB). Note: The Government will review and approve revised QDR

#28 before new A/C units are procured. However, material costs for the engineering re-design & upgrade are funded on CLIN 1003AF.

e.  Incorporate 25 different engineering changes(as directed by the PM128)into SOW & apply the engineering changes to the LT-803

Prototype(post OpDemo)(Referance Aug 12,2004 IPR/ECP meeting at CEB-Hythe). As a result, an additional 654 LOE hours(w/fee) are funded

on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BB).

f.  Update original schematics drawing package for the LT-803 in order to capture all previous changes made prior to PHASE I and PHASE

II. As a result, an additional 960 LOE hours(w/fee)are funded on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BA).

g.  Incorporate additional labor hours to offset the provisional rate adjustment on overhead costs (June 2004 invoice)derived from a

DCAA audit. As a result of this rate adjustment, an addditional $27,884.90 is funded on CLIN 1001BB to complete the "As Fit" & "Strip

Out" drawings for the final deliverable (See breakdown on CLIN 1001BB).

h.  Correct an administrative error on CLIN 1001AX where 80 LOE hours(labor) were not accurately accounted for in the overall funding

increase on Modification #14. As a result, an additional 80 LOE hours in the amount of $7,647.90 are funded on CLIN 1001AX.

i.  De-obligate $20,000.00 from CLIN 1001AF in order to pay for materials needed for the LT128 air conditioning capacity redesign &

upgrade effort on newly established CLIN 1003AF.

3.  CLIN 1001AX's CLIN narrative is updated to reflect the correction of 80 LOE hours (labor) that was not accurately accounted for in

the overall funding increase on Modification #14. CLIN 1001BB is funded in the amount of $7,647.90 (PRON A126H285EH)to correct this

error.

4.  CLIN 1003AF is hereby established to fund materials in the amount of $20,000.00 in order to pay for materials needed for the LT128

air conditioning capacity engineering re-design & upgrade effort.

5.  CLIN 1001BA is hereby established to fund the incorporation of the updated schematics drawing package in the amount of $46,883.94.

6.  CLIN 1001BB is hereby established to fund the additional labor hours for the following efforts: (a). New revision approval block on

existing drawings (b). Additional placards (c). Develop a "Faired Lines Plan" (d). Engineering Re-design, source, and implement the

LT128 air conditioning capacity redesign & upgrade effort(Pilot house & Radio room).(e). Rate Adjustment(O/H costs on June invoice)and

(f). Mod #14 labor correction (80 LOE hrs). As a result, CLIN 1001BB is funded in the amount of $ 147,864.45.
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7.  The period of performance for the effort on CLIN 1001BB & 1003AF is from 17 Sept through 30 Nov 2004. The period of performance for

CLIN 1001BA is from 17 Sept 2004 through 28 Feb 2005.

8.  Contractor support and responsibilities associated with the new deliverables and additional scope of work is added to Section - C as

C011.

9. The period of performance for task order 0020 remains at 30 Nov 2004 (excluding CLIN 1001BA).

10. Modification 16 revises: Section B, Section C, and Section G.

11. The contractor shall perform the efforts incorporated by modification 16 in accordance with the scope of work in Section C.

12.  All other terms and conditions of this task order remain unchanged.

                                               *** END OF NARRATIVE A 017 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AF        SERVICES LINE ITEM                                                                           $         56,398.00              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI/ABS CERTIF

              PRON: P136H0382T    PRON AMD: 05    ACRN: AD

              AMS CD: 53901110185

                De-obligate $20,000 (Moved to CLIN 1003AF)

                Cost Plus Fixed Fee

                (Cost Only No Fee)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $        56,398.00

1001AX        SERVICES LINE ITEM                                                                           $         52,684.15              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI OMNIBUS II

              PRON: P146H0762T    PRON AMD: 03    ACRN: AF

              AMS CD: 53901110187

                Cost Plus Fixed Fee CLIN

                Mod #14 correction (80 labor hours were not

                properly accounted for in mod #14).  CLIN

                1001BB is funded in the amount of $7,647.90

                (PRON A126H285EH) to correct this inadvertant error.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

1001BA        SERVICES LINE ITEM                                                     EA                    $         46,883.94              __________________                                                                            __________________
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              NOUN: LARGE TUG, ICI CONTR FOR QDRS

              PRON: A126H285EH    PRON AMD: 06    ACRN: AB

              AMS CD: 53901110187

                Update original schematics drawing package for

                the LT803.  An additional 654 LOE hours(labor),

                O/H onsite(47.53 %) & offsite(77.00%), G&A(5.70%),

                and fee(7%)is included in the total funding of

                $46,883.94.

                Note: Period of Performance is from date of

                24 Sep 2004 - 28 Feb 2005.

                              (End of narrative B001)

                Update original schematics drawing package for

                the LT803.  An additional 654 LOE hours(labor),

                O/H onsite(47.53 %) & offsite(77.00%), G&A(5.70%),

                and fee(7%)is included in the total funding of

                $46,883.94.

                Note: Period of Performance is from date of

                24 Sep 2004 - 28 Feb 2005.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2005

                            $        46,883.94

1001BB        SERVICES LINE ITEM                                                     EA                    $        147,864.45              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTR FOR QDRS

              PRON: A126H285EH    PRON AMD: 06    ACRN: AB

              AMS CD: 53901110187

                Fund additional labor associated with: New drawing

                revision block on existing drawings(w/o fee);

                additional placards(w/o fee); the development

                of a Faired Lines Plan(w/fee); Re-design,source,

                and implement the LT128 air conditioning capacity

                engineering re-design and upgrade effort

                (Pilot house and radio room)(w/fee);

                25 different engineering changes(directed by PM128)

                (w/fee); rate adjustment for O/H costs on June invoice;

                and Mod #14 labor correction for CLIN 1001AX(80 LOE hrs).
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                Total labor - $89,241.62

                Onsite O/H(47.53%) - $4,744.82

                Offsite O/H (77.00%)- $5,763.30

                G&A(5.70%) - $5,685.74

                Fee (7%) - $ 6,896.17

                Rate Adj - $27,884.90

                Mod #14 correction - $7,647.90

                Total - $ 147,864.45

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $       147,864.45

1003AF        SERVICES LINE ITEM                                                     EA                    $         20,000.00              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTR FOR QDRS

              PRON: A126H285EH    PRON AMD: 06    ACRN: AB

              AMS CD: 53901110187

                Funding for materials associated with

                the engineering re-design, source, and

                implementation of the LT128 air conditioning

                re-design and upgrade.

                Note:$20,000 was de-obligated from CLIN 1001AF

                and placed on CLIN 1003AF.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $        20,000.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Additional Scope of Work to 128U.S. Army Tug Contract No. DAAE07-99-D-S011 Task Order 0020:

a. Incorporate a revisions approval block on existing drawings as addressed by TACOM-PM128 and the configuration Data Manager (ICI) IAW

MIL-STD-100E.

b. Incorporate additional placards to the original placard package effort in order to capture original system configuration of

electrical distribution panels and associated circuit breakers.

c. Develop a "Faired Lines Plan" for the LT128 class vessel.  The plan shall be developed using the lines plan fro the LT128 basis hull

form coupled with CNC offsets sourced by ICI from the original steel kit manufacturers.  The plan shall be submitted in both electronic

form and hard copy form with a faired table of offsets accurate to the shape and form of the hull.  Corrections will be made to the U.S.

Army dry docking plans for thee LT128 class vessel.  Docking heights and reference datum will be provided to ensure safe and efficient

dry docking of this class vessel.

d. Support the engineering re-design & upgrade package to increase air capacity for both the Pilot House and the Radio Room of the LT128

class vessel.  NOTE:  In order to meet Government requirements, the engineering re-design package shall incorporate a new 220 volt power

source from a new area of the vessel.  The engineering re-design package will incorporate new 220 volt specifications & requirements, as

well as all changes resulting from the re-design.  The contractor is responsible to source and procure A/C units once the Government

reviews and approves the revised Quality Deficiency Report (QDR) #28.

e. Incorporate & apply 25 different engineering changes (as directed by PM128) to the LT-803 prototype (Post OpDemo) (Reference Aug 12,

2004 IPR/ECP meeting at CEB-Hythe).

f. Update original schematics drawing package for the LT-803 in order to capture all previous changes made prior to PHASE I and PHASE II

modifications. Various systems on the vessel shall be verified for accuracy against the original and existing drawing packages, as well

as, incorporating any changes previously not identified/captured onto the final deliverable drawing(s).

                                               *** END OF NARRATIVE C 011 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

1001AF  P136H0382T             AD       1        $          76,398.00  $         -20,000.00            $          56,398.00

        53901110185                   3ZCW09

        A13P51851CWE

1001BA  A126H285EH             AB       1        $               0.00  $          46,883.94            $          46,883.94

        53901110187                   2ZWG06

        A1205187EHWE

1001BB  A126H285EH             AB       1        $               0.00  $         147,864.45            $         147,864.45

        53901110187                   2ZWG06

        A1205187EHWE

1003AF  A126H285EH             AB       1        $               0.00  $          20,000.00            $          20,000.00

        53901110187                   2ZWG06

        A1205187EHWE

                                                                           _________________

                                                         NET CHANGE    $         194,748.39

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   22035000026D6D10P53901125FB  S20113                W56HZV           $         214,748.39

Army                 AD        21   32035000031C1C09P5390112512  S20113                W56HZV           $         -20,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         194,748.39

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,590,618.49              $         194,748.39              $       3,785,366.88
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